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The following is a description of the Phase I proposal requirements under the modified RFP 
for the New 130-Auto Ferries Design and Build Contract.   
 
 
1. PHASE  I  PROPOSAL  PREPARATION 

 
The proposal information shall be presented in the same format shown in the below 
"Phase I Proposal Content" Section. 
 
The proposer must submit one (1) original and eight (8) copies of all initial and final 
proposal documents.  
 
Proposals should be presented in loose-leaf, three ring binders, in a neat, orderly and 
comprehensive manner.  The text is to be typewritten on 8.5" x 11", single sided, 
paper, with no less than 1.25 line spacing, no smaller than 12 pitch and not more than 
60 pages.  Foldouts must not exceed 11" x 17".  Elaborate brochures or other 
presentations beyond that sufficient to present a complete and effective proposal are 
not desired.  Elaborate artwork, expensive paper and bindings, and expensive visual 
or other presentation aids are not necessary.   
 
The proposal categories shall be clearly identified by tabs or separate binders in the 
same order shown.   
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2. PHASE  I   PROPOSAL  CONTENT  
 
 This Section specifies the requirements for the content of the Phase I proposals.  The 

titles of sub-sections A through E match the Evaluation Factors specified in Part 6, 
Phase I Proposal Evaluation, herein.   

 
 Proposers are encouraged to provide any other information concerning their 

capability to design and construct vessels that may enhance or clarify the information 
requested in this Section. 

 
 

A. SHIPYARD  FACILITIES 
 
Proposers must describe a facility or collection of resources capable of 
performing the requirements of the Construction Contract shown in RFP 
Volume III, Phase III Contract Provisions, in a timely and cost-effective 
manner. 
 
1. Provide a layout of facilities showing the location of all management 

and administrative buildings, shops, lay down areas, warehouses and 
other storage areas, piers, floating drydocks, graving docks, synchro-
lifts, building ways, parking areas, etc.  Describe in detail a plan to 
upgrade existing facilities or obtain from elsewhere any facilities 
required for the Contract work.   

 
2. Describe facilities to be used to integrate modules and launch vessels 

such as floating drydocks, graving docks, synchro-lifts, building ways, 
etc.  Provide dimensions, capacities, etc.  If drydocks are to be used for 
assembling and launching vessels, describe how a final pre-trials 
drydocking for inspections and underwater body painting will be 
scheduled for each of the vessels. 

 
3. Describe all major shops and list their significant equipment.  Indicate 

any major shop type work which will be accomplished off-site or 
subcontracted and provide detailed information of those facilities and 
their arrangements.   

 
4. Describe all cranes and other weight handling equipment including 

capacity certifications where required. 
 
5. Describe lay down areas and other areas for module assembly and pre-

outfitting.  Include dimensions and surface configuration. 
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6. Describe outfitting piers with dimensions and depth of water.  Include 
crane capacity and describe outreach for serving extreme outboard 
areas of vessels.   

 
7. Describe warehousing facilities, dimensions, storage capacity and 

material storage facilities.  Describe Owner Furnished Equipment 
(OFE) storage facilities space, environmental controls and material 
handling capabilities.  If off-site facilities are to be used, provide 
location and description. 

 
8. Provide a description with capacities and location within the work 

site(s) of the following utilities as a minimum: 
 
• Electricity; 
• Fresh water; 
• Compressed air;  
• Industrial gases; and 
• Fire main. 
 

9. Describe existing testing facilities and laboratories and identify 
subcontractor resources that may be utilized to meet the requirements 
of the Phase III Construction Contract. 

 
10. Describe the existing medical facilities, including staffing, and identify 

procedures for obtaining additional services and equipment from 
outside sources. 

 
11. Describe how Contract requirements for on-site WSF facilities listed 

in RFP Volume III, Contract Provisions, will be provided. 
 
 
B. DESIGN  CAPABILITY 

 
Proposers must show they have the ability to develop a complete vessel 
design including drawings and specifications in Phase II for vessels of the size 
and complexity of the new ferries based on the RFP including the Outline 
Specifications.  In addition, proposers must exhibit a capability to perform the 
detailed design in Phase III involved with the construction of United States 
registry passenger vessels. 
 
1. If it is intended that the design work be done by the proposer’s own 

design staff, provide the following: 
 
a. A design department organization chart that identifies the 

design manager and all supervisors that will be utilized for this 
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project.  Resumes for all such personnel and other key 
personnel must be submitted.  Include any specific experience 
designing vessels to meet all regulatory requirements imposed 
on U.S. registry passenger vessels.  Indicate how long those 
personnel have been employed in their present positions. 

 
b. Provide a narrative response describing experience in 

providing design services of the type, quantity and quality to 
design and construct a vessel of the proposed type and size. 

 
c. Provide information on the availability of engineers and 

designers to perform the required design work. 
 

2. If a design subcontractor will be used to perform the design work or a 
portion of the design work, provide the same information as above for 
the design subcontractor personnel. 

 
3. If a design subcontractor will be used, provide the portion of work to 

be performed by the design subcontractor and the interface with the 
proposer's in-house technical managers. 

 
 
C. BUILD  STRATEGY 

 
Provide a build strategy that presents the proposer's approach to construction 
of the vessels and which contains all of the information the proposer considers 
necessary in order to enable WSF to understand and evaluate the proposer's 
plan for building the vessels.  Subsequent to evaluation of the submitted build 
strategy, WSF may request clarification and/or additional information. 
 
The build strategy should discuss all aspects of the construction process to 
present a coherent description of the proposer's approach to meet the Contract 
requirements.  Therefore, the build strategy must describe the method of 
construction from design work through keel laying to completion of outfitting, 
launching, testing, drydocking, delivery and warranty issuance, and provide a 
description of the assets and procedures the proposer will use. 
 
The build strategy must also demonstrate and verify that the ferries will be 
constructed in the state of Washington in accordance with the requirements of 
the project-enabling legislation (RCW 47.60.812 through 47.60.822). 
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a. Present in narrative form the overall plan for vessel 

construction describing concepts, methods, sequence of the 
various evolutions involved and any unique features of the 
proposer's approach to construction.   

 
b. Provide a description of the plan to integrate any portion or 

section of the vessel constructed in a separate geographical 
location from others.  Include a transportation plan, a risk 
assessment and a mitigation procedure for this process.   

 
c. Provide a major milestone Master Construction Schedule 

(MCS) which shows significant key events, and major 
controlling activities, including, but not limited to, the 
following for each vessel (sequence may be changed and 
milestones added or modified to conform to proposer’s build 
strategy): 

 
• Completion of approved detailed working drawings (first 

vessel only); 
• Start of construction (cutting steel); 
• Keel laying; 
• Start block outfitting; 
• Hull completion; 
• Complete installation of main propulsion equipment; 
• Superstructure complete; 
• Launching; 
• Testing; 
• Propulsion system light off; 
• Drydocking; 
• Dock trials; 
• Sea trials; 
• Delivery of the vessel to WSF; and 
• Delivery of as-built drawings and other technical 

documentation (technical manuals, parts lists, warranty 
period, etc.). 

 
A plan for correlating these milestones with the production 
plan must be described.  Proposers must present an achievable 
MCS which considers controlling activities, key events, their 
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order and interdependency, and the mutual exclusiveness of 
certain activities. 
 

d. Describe unique design or construction arrangements to be 
employed in the New 130-Auto Ferries project not covered in 
any other data. 

 
Proposers must convince WSF that this project has been well thought 
out, will be well organized and managed in an effective manner with 
proper concern for the safety of all concerned and due respect for the 
environment.  
 
In addition, proposers must demonstrate to WSF that:  (i) a thorough 
effort has been made to identify potential problems associated with the 
build strategy, the method of vessel construction and management of 
the project; and (ii) specific, describable solutions have been found 
which are presented in the build strategy. 
 

2. Technical Plan 19 
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Proposers must exhibit a capability to perform and meet the 
requirement of the Outline Specification for both the Contract level 
design necessary to prepare and gain approval for Phase II Technical 
Proposals and the detailed design required in Phase III involved with 
the construction of United States registry passenger vessels. 
 
a. The Contract work under the Construction Contract in Phase 

III will require the proposer to develop detailed drawings as 
described in the Contract documents.  Provide a detailed 
narrative explaining how this will be accomplished.  

 
b. In the event the detailed design is to be done by a combination 

of organizations such as more than one design element of the 
proposer's staff and/or subcontractors, provide the following: 
 
i. Design organizations involved (proposer and 

subcontractors).  Describe what portion will be 
performed by the design agent and the interface 
between the proposer’s technical managers and the 
design agent.  Include an organization chart showing 
this interface.  Provide a discussion of how the proposer 
will ensure quality and adherence to Technical Proposal 
requirements by the design agent. 
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ii. Central design coordination to ensure proper interfaces 
of systems between modules to preclude interferences. 

 
iii. Specific task allocation by organization. 
 
iv. Integrated design schedule for modules. 
 
v. Method of achieving drawing standardization to 

preclude confusion in production execution of the 
drawings. 

 
vi. Standards agreed upon between all design agents for 

materials and procedures. 
 

c. If a modular construction method is to be used, explain the 
design process used for identification of module boundaries.  
Describe in detail how major systems such as ventilation 
ducting, fire main, steam, gray water and sewage piping will be 
designed across module boundaries.  Address the iterative 
process for assuring major systems are logically designed in 
individual modules and potential interferences are avoided. 

 
d. Provide a detailed narrative describing the process for 

integrating modules.  Include a plan for technical analysis of 
structures affected and procedures utilized for assembling each 
module to, or loading each module on, the progressing 
structure. 

 
3. Production Plan 29 

30 
31 
32 
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37 
38 
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45 

 
a. Provide a written narrative which describes the production 

methodology and sequence.  Include location(s) of where the 
production work is to take place. 

 
b. Describe the sequence of construction and erection of decks, 

bulkheads and other major hull components.  In addition, 
provide sequence of installation of major machinery such as 
main engines, reduction gears, shafts, propellers, consoles, 
switchboards, fire pumps, air compressors, HVAC equipment, 
etc. 

 
c. Describe the outfitting plan and process.  If it is intended to 

construct the vessels using modular construction, zone 
outfitting, group technology or a combination of any of these, 
provide the following: 
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i. Identify the modules and facilities for construction and 

outfitting. 
 
ii. Discuss capabilities of respective facilities to construct 

and outfit modules. 
 
iii. Pre-outfitting to be accomplished by module (systems, 

trades, percentage). 
 
iv. Organization(s) to accomplish outfitting of modules or 

portions of the vessels. 
 
v. Subcontractors to be used by system or discipline. 
 
vi. Method to achieve standardization of material and 

installation between modules if different proposer 
organizations or subcontractors are used on the 
different modules or portions of the vessels.  

 
vii. Describe in detail integration of the modules including 

the following: 
 
• Location and capability of the integration facility; 
• Method and capability for moving modules to 

integration area; 
• Sequence and method of integration; and 
• Responsibility by module for integration. 

 
viii. Discuss how final outfitting, including final paint out, 

deck coverings, furniture installation, etc., will be done 
so as to achieve uniformity in appearance and in 
quality. 

 
ix. Provide a schedule for completion of construction of 

modules, pre-outfitting completion (for specified 
degree of pre-outfitting), testing of module 
components, integration of modules and system testing 
after integration.   

 
x. Provide a brief description of the shipyard's system for 

production scheduling and tracking work progress for 
both the design and the construction of the vessels. 
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d. Describe the test organization, and in narrative form, discuss 
the proposer's plan for all testing (component and system) and 
trials.  Include identification of responsibility for all test 
coordination and reporting. 

 
e. Identify which portions of ship construction and outfitting will 

be performed by subcontractors. 
 
f. Discuss the program to assure uniformity of work performed 

by subcontractors within the individual vessel and among the 
class of vessels. 

 
g. If the subject vessel, or any portion of the vessel is required to 

be towed, or if any portion of the vessel is to be transported on 
a towed vehicle during execution of the Contract, describe in 
detail the procedure, equipment and subcontractor (if any) to 
be used.  Include plan for survey of the vessel or portion 
thereof to be towed, fire fighting and damage control plan 
during tow, risk assessment and heavy weather contingency 
plan. 
 

4. Material Procurement Plan 22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 

 
a. Discuss the material procurement plan and program to assure 

standardization of equipment and materials, both within the 
individual vessel and among the class of vessels. 

 
b. If material procurement is to be accomplished by more than 

one organization or by more than one element in an 
organization, describe in detail how standardization of 
materials will be accomplished within this structure. 

 
c. Provide material ordering schedule and expected dates of 

arrival of major equipment as compared to need dates shown in 
the construction schedule. 

 
d. Identify long lead-time material, impact on schedule and work 

around plans if required. 

G:\RFP\FY04\VESSEL\NEW FERRIES\ Page 9 of 19 3/4/04 
VOL IB\005 



 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 

 
5. Ability to Meet Vessel Delivery Dates 
 

a. Affirm that the proposer has sufficient management, technical, 
production, material, financial and quality control capabilities 
on hand or available to meet the specified Delivery Dates for 
each vessel (see RFP Volume 1 A, Introduction) and to 
accommodate all other Contract work. 

 
b. Provide any additional information the proposer believes will 

assist WSF in evaluation of its ability to meet the vessel 
Delivery Dates.   

 
c. Provide any proposed earlier vessel Delivery Dates, if deemed 

necessary or otherwise conducive to the proposer’s operations.  
Note:  WSF shall have the sole discretion to approve any 
earlier vessel Delivery Dates.  Influencing factors may include, 
but are not limited to, WSF cash flow, the RFP Schedule, OFE 
Schedule, etc.   

 
 
D. EXPERIENCE  AND  PAST  PERFORMANCE 
 

1. Vessel Design Experience and Past Performance 24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 

 
Provide information on experience and past performance in designing 
vessels of the approximate size and complexity of the new vessels.  (If 
a design subcontractor is to be used for this RFP, provide the 
information for the design subcontractor).  For each such project, 
submit the following: 
 
• Owner and type of vessel (ferry, cargo ship, passenger ship, etc.); 
• Size of vessel (length, beam, displacement, etc.); 
• Year(s) during which vessel was designed; and 
• Peak number of people who worked on the design. 

 
2. Vessel Design Performance 37 

38 
39 
40 
41 
42 

 
Provide discussion on success of project (meeting cost estimates, 
completion dates, history and resolution of disputes, claims and 
litigation, etc.). 
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Provide information on experience and past performance in 
constructing vessels of the approximate size and complexity of the 
new vessels.  For each such project, submit the following: 
 
• Owner and type of vessel (ferry, cargo ship, passenger ship, etc.); 
• Size of vessel (length, beam, displacement, etc.); 
• Year(s) during which vessel was constructed; and 
• Peak number of people who worked on the construction. 

 
4. Vessel Construction Performance 13 

14 
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21 

 
Provide discussion on success of project (meeting cost estimates, 
completion dates, history and resolution of disputes, claims and 
litigation, etc.). 

 
 
E. ORGANIZATION,  SYSTEMS  AND  PROCEDURES 
 

1. Shipyard Organization 22 
23 
24 
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a. Describe the organization that will be used to manage the 

Contract work in Phase III including relationships between key 
elements, lines of authority and delineation of tasks and 
responsibilities.  Identify all significant managers and 
supervisors (down to department heads and superintendents). 

 
b. Identify all significant managers and supervisors and their roles 

and responsibilities.  Provide resumes of all those identified. 
 
c. If a key position is vacant at present, or will be newly created 

for this project, provide a copy of the position description and 
minimum experience and education qualifications that will fill 
the position. 

 
d. Discuss interface between major components of the 

organization and their lines of authority. 
 
e. Discuss how priorities will be set for this project in relation to 

other work in the organization's components. 
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Identify existing management information and control systems, and 
state where the responsibility for these systems resides. 
 
a. Identify the specific objective of each system (e.g., master 

scheduling, production progressing, material ordering, receipt 
and control, etc.).  Include the frequency of revision, 
distribution and how security of the information is maintained. 

 
b. Indicate how each system provides timely problem 

identification to management and facilitates rapid initiation and 
control of corrective actions. 

 
c. Address how change orders are managed and progressed for 

payment.   
 

d. Discuss the various management information systems (e.g., 
material ordering and receipt reports, design status, production, 
testing status and QA status, etc.).  Describe means to 
standardize such systems so as to provide WSF with consistent 
reports in a common format. 

 
e. Identify previous major shipyard projects for which each system 

identified has been successfully utilized. 
 
3. Production Capability 28 

29 
30 
31 
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37 
38 
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a. Provide a production department organization chart.  Identify 

all key managers and supervisors and provide resumes for 
those identified. 

 
b. Provide a narrative description of procedures utilized to 

schedule, plan, coordinate and progress production work.  
Describe in detail procedures used for integrating shop work, 
ship work and subcontractor work to ensure efficient schedule 
adherence with a minimum of overtime usage. 

 
c. Provide a production schedule showing all major proposer and 

subcontractor evolutions.  Be sure to include any milestones 
for modular construction if that method is to be used as well as 
propulsion equipment vendor's scheduled milestones.  The 
production schedule must show all major system testing as well 
as vessel trials. 
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d. Provide a breakdown of existing production personnel in the 

following format and identify additional projected resources 
required for this project.  If more than one work site is to be 
used, provide below information for each work site separately. 

 
 

Labor Category 
Number 

Currently 
Employed 

Average 
Years with 
Shipyard 

Average 
Years in 
Trade 

Additional 
Required 

(Peak) 
Boilermakers     
Electrical     
Electronic     
Machinist-Inside     
Machinist-Outside     
Painters     
Pipefitters     
Sheetmetal     
Shipfitters     
Shipwrights     
Welders     

 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 

e. If it is required to increase shipyard manning to support this 
Contract and any anticipated concurrent work, the proposer 
must provide its projected hiring plan. 

 
f. Identify any known contracts or projected workload that may 

be competing with this Contract for the proposer's resources. 
 
g. Provide examples of previously employed production 

strategies and outfitting integration including use of modular 
construction, zone outfitting, erection processes and painting 
integration. 

 
h. If modular construction is to be used or if production takes 

place at more than one work site, describe how any 
subcontracted work will be coordinated between modules or 
work sites.  Explain how this subcontracted work will be 
progressed. 

 
i. Describe in detail how component and system testing will be 

accomplished within a module and how vessel systems will be 
accomplished subsequent to module integration. 
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j. Provide a detailed description of how final outfitting will be 
accomplished.  Indicate what work (deck coverings, overhead 
installation, ducting insulation, furniture installation, cable 
pulling, etc.) will be accomplished as final outfitting. 

 
k. If proposer intends to use modular construction, indicate how 

uniformity of outfitting efforts will be assured.  Describe, for 
example, how cabling from equipment in one module will be 
run to equipment in another module crossing one or more 
module boundaries. 

 
l. Describe plan for assuring commonality of standards for 

methods and procedures between various portions of the vessel 
or module both during construction and outfitting. 

 
m. Describe in detail a plan for integrating the work to be 

performed by the propulsion system vendor, including testing 
and trials.  If this vendor's work is required to take place at 
more than one work site, describe the plan for integrating his 
effort between work sites. 

 
n. List all current union agreements that affect the proposer's 

labor force and the status and period of the agreements, 
including any anticipated changes during the period of the 
proposed Contract. 

 
4. Material Acquisition and Control Capability 27 

28 
29 
30 
31 
32 
33 
34 
35 
36 
37 

 
a. Provide a material department organization chart.  Identify key 

material department personnel and provide resumes for all 
those identified. 

 
b. Provide a breakdown of existing personnel assigned to the 

material department by trade, skill and experience, and identify 
additional resources required for this Contract.  Utilize the 
following format: 

 
 

Labor Category 
Number 

Currently 
Employed 

Average 
Years with 
Shipyard 

Average 
Years in 
Trade 

Additional 
Required 

(Peak) 
     
     

 38 
39 
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c. Identify the procedures utilized to interface material 

procurement with design and production.  Describe 
procurement systems and processes for purchasing material by 
work site. 

 
d. Describe existing procedures for material receipt inspection, 

handling, storage and testing. 
 

e. Describe the selection process used to identify material 
suppliers including qualification and selection of vendors. 

 
f. If purchasing is to be done by more than one department or 

work site organization, describe the intended system to ensure 
standardization of all material and equipment within the vessel 
and throughout the vessels.  For example, how will 
standardization of paint systems and paint system application 
be assured between different work sites? 

 
g. Provide, for each construction site, a detailed description of 

how storage, transfer and control of Owner Furnished 
Equipment (OFE) will be accomplished.  Address method and 
facilities to provide environmentally controlled storage where 
required for OFE. 

 
5. Quality Program Capability 26 

27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 

 
a. Provide a brief description of the shipyard's system to assure 

the quality of both the design and the construction of the 
vessel. 

 
b. Provide a copy of the current shipyard quality program manual 

and a quality program department organization chart.  Identify 
the department manager and all key personnel.  Provide 
resumes of all personnel identified. 

 
c. Provide in narrative form, a description of the proposer's 

procedures, training and implementation of the quality 
program.  Address design, production, material, subcontractor 
quality control and issues such as in-process measurement, 
material receipt inspection and test and trial systems. 

 
d. Provide existing documentation of the quality program as 

applied to current and past projects.  Include examples of 
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4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 

design and production deficiency identification with specific 
corrective actions taken to prevent reoccurrence. 

 
e. Provide a definition of what quality standards will be used 

(e.g., ISO standards, MIL standards, etc.).  What program will 
be used to ensure adherence to these identified standards. 

 
f. Provide a narrative description of procedures for the following 

items: 
 
i. How quality inspection results are recorded and to 

whom they are reported. 
 
ii. How deficiencies are analyzed. 
 
iii. How trend analysis of deficiencies is performed. 
 
iv. How training requirements are identified and 

implemented to capture quality assurance program 
lessons learned. 
 

g. Identify procedures for establishing subcontractor quality 
program requirements in purchase orders and contracts. 

 
h. Provide documentation showing that all required production 

and equipment certifications are current.  If they are not, 
describe the recertification process that will be used to comply 
with the Contract requirements. 

 
6. Security and Safety 30 

31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 

 
a. Provide a detailed description of the proposer's existing safety 

orientation and training program. 
 
b. Describe internal training, procedures and responsibilities for 

ensuring safe work practices at the work site(s). 
 
c. Provide a copy of the proposer's fire protection plan.  Include a 

description of the fire protection organization, equipment and 
procedures.  Identify the degree and frequency of fire fighting 
equipment testing and certification and drilling of personnel.  
Identify what coordination has been established and 
agreements formalized with outside agencies (fire department, 
USCG, etc.). 
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d. Describe damage control plan in the event of flooding from 
any possible piping system failure or fire fighting efforts 
during construction. 

 
e. Describe contingency plan in the event of an oil spill.  Describe 

procedures and available equipment. 
 
f. Address existing procedures for control of hazardous work 

such as hot work, gas free engineering, radiology, etc. 
 
g. Describe the shipyard HAZMAT control and disposal 

responsibilities and procedures.  Identify primary position 
within the proposer's organization responsible for HAZMAT 
training. 

 
h. Describe the proposer's organization and procedures for 

insuring the safety of personnel and equipment, including 
production work in progress, in the event of natural disasters 
such as hurricanes, earthquakes, etc.  

 
i. Describe the physical security procedures and actions taken by 

the proposer to provide proposer facility and material security 
both at the shipyard and at other sites. 

 
7. Regulatory Compliance 25 

26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 

 
a. Provide a detailed narrative describing procedures for 

compliance with regulatory requirements in the proposer 
portion of the design of the vessel. 

 
b. Demonstrate the knowledge or ability to comply with, as a 

minimum, the following: 
 
• Code of Federal Regulations - Title 46 (CFR-46) 

Subchapter H (which includes W); 
• United States Coast Guard (USCG) regulations; 
• American Bureau of Shipping (ABS) standards; 
• U.S. Public Health requirements; 
• Environmental Protection Agency (EPA) requirements; 

and 
• Occupational Health and Safety Administration (OHSA) 

requirements. 
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11 
12 

 
c. Provide a list of all local, state and federal environmental 

agencies with jurisdiction over proposer activities and 
operations.  List the environmental regulations that apply and 
include copies of permits or affidavits verifying compliance as 
an appendix of the proposal. 
 

d. Provide copies of any regulatory agency or other state or 
federal agency citations or adverse reports for the last five 
years and show actions completed or in process to correct cited 
deficiencies or violations that preclude future such instances. 
 

8. Financial Systems 13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 

 
Provide the information requested below.  Where audited information 
is required below, it shall be presented in the form of certified reports 
prepared at the proposers sole expense by an independent accounting 
firm and signed by both an officer of the proposer corporation and a 
Certified Public Accountant who must be a senior executive of the 
independent accounting firm.  The accounting firm shall have no 
actual or apparent conflict of interest and no other business or other 
consultant relationships with the proposer corporation or the officers 
of the proposer corporation. 

 
a. Provide labor costs as defined in RFP Volume III, Phase III 

Contract Provisions, for use in pricing Change Orders during 
the Phase III Construction Contract.  Note:  WSF may conduct 
an independent audit of labor costs. 
 
(i) List direct and indirect factors and amounts in dollars 

for each factor.   
 
(ii) Provide audited hourly rate for production labor costs 

with a break down for direct and indirect costs.  Rate 
must be the lowest charged for any other customers.  
Audit to be available for review by WSF during 
proposal evaluation. 

 
(iii) Provide audited hourly rate for engineering labor costs 

with a break down for direct and indirect costs.  Rate 
must be the lowest charged for any other customers.  
Audit to be available for review by WSF during 
proposal evaluation. 
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39 

 
b. Discuss how cost and pricing data, as defined in RFP Volume 

III, Phase III Contract Provisions, will be developed and 
provided to WSF in estimating Change Orders for labor, 
material and subcontractors. 

 
c. Discuss accounting procedures for: 
 

• Segregating direct costs from indirect costs; 
• Separating costs by specification item; and 
• Separating cost by change order. 

 
d. Timekeeping System 
 

i. Timekeeping system ability to track employees' time 
spent on specific work activities, in particular for time 
and material work that may be authorized after award 
of the Phase III Construction Contract. 

 
ii. System to track material and subcontractor costs on 

specific work activities. 
 
iii. Tracing of time cards to the proper cost account. 
 
iv. Charging direct and indirect labor to the appropriate 

cost objectives in the labor distribution system. 
 

e. Financial Reports 
 

i. Accounting system reports which show the results of 
charges to contracts. 

 
ii. Reports which will be sufficient to supply the data 

required in the Phase III Construction Contract. 
 
 
 
 

( END ) 
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